COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2017

ESTI MATE SUMVARY 13:57: 10
CONTI D: C21005 ESTI MATE NO 0005 FINL SPEC YR 2005
PCN: 21005- BI D COFRS REPORTI NG CATECCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 49.0 DAYS TI ME ALLOW 60 WORK DAYS
TRAFFI C SI GNAL | MPRMIS VARl QUS PERCENT TI ME: 81. 67 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO SHER100- 256
TRAFFI C SI GNAL | MPRMIS VARl QUS
NAMVE OF ROAD:
PRQIECT COUNTI ES: DENVER DOUGLAS, REG ON 1
ARAPAHCE, REG ON 1
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, | NC. PAY PER OD ENDI NG 08/ 23/ 2017 DATE TI ME STARTED 11/07/2016
5636 KENDALL COURT, UNIT A DATE LET 06/ 23/ 2016 DATE WORK BEGAN 11/ 07/ 2016
DATE AWARDED 07/ 19/ 2016 DATE TI ME STOPPED 04/03/2017
DATE CONTRACT EXECUTED 08/ 10/ 2016 DATE ACCEPTED 04/ 03/ 2017
ARVADA CO 80002-27:(303) 431- 2961 DATE NOTI CE TO PROCEED 11/ 07/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 437, 235. 73 PARTI Cl PATI NG $ 437,235.73 $ 0.00
AWARD PRQIECT AMT: $ 403, 991. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COMVPLETE: 100. 00% TOTAL EARNI NGS 437,235.73 0.00
FUNDS AVAI LABLE: $ 0. 00 STOCKPI LED MATERI ALS 0. 00 0.00
CGROSS EARNI NGS 437,235.73 0. 00
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE 0.00 6, 059. 87
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 437,235.73 6, 059. 87
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 437, 235.73 6, 059. 87
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 6, 059. 87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21005-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: SHERL00- 256 ESTI MATE NO 0005 13:57: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0010 202- 00190 *Renoval of Concrete Median Cover Materi al 25. 000 25. 000
SY 0. 000 0. 00
83. 00000 25. 000 2,075. 00
0015 202- 00200 *Renoval of Sidewal k 32. 000 32. 000
SY 0. 000 0. 00
46. 00000 32. 000 1,472.00
0020 202- 00203 *Renoval of Curb and CQutter 127. 000 127. 000
LF 0. 000 0. 00
25. 00000 127. 000 3,175.00
0025 202- 00206 *Renoval of Concrete Curb Ranp 15. 000 15. 000
SY 0. 000 0. 00
46. 00000 15. 000 690. 00
0030 202- 00210 *Renoval of Concrete Pavenent 139. 000 139. 000
SY 0. 000 0. 00
90. 00000 139. 000 12, 510. 00
0035 202-00220 *Renoval of Asphalt Mat 45. 000 45. 000
SY 0. 000 0. 00
67. 00000 45. 000 3, 015. 00
0040 202- 00250 *Renoval of Pavenent MarKking 580. 500 580. 500
SF 0. 000 0. 00
3. 50000 580. 500 2,031.75
0045 202- 00705 *Removal of Light Standard Foundation 2. 000 2. 000
EACH 0. 000 0. 00
598. 00000 2.000 1, 196. 00
0050 202-00810 *Renoval of G ound Sign 2. 000 2.000
EACH 0. 000 0. 00
115. 00000 2.000 230. 00
0055 202-00815 *Renoval of Sign (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00



CONTI D C21005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21005-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0005 13:57: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
125. 00000 5. 000 625. 00
0065 202-00827 *Renoval of Pull Box 9. 000 9. 000
EACH 0. 000 0. 00
179. 00000 9. 000 1,611. 00
0070 202- 00830 *Renmoval of Traffic Signal Face 8. 000 8. 000
EACH 0. 000 0. 00
179. 00000 8. 000 1, 432.00
0075 202- 00858 *Renoval of Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0080 203-00100 *Muck Excavation 10. 000 10. 000
CY 0. 000 0. 00
75. 00000 10. 000 750. 00
0085 203-01597 *Pot hol i ng 29. 000 29. 000
HOUR 0. 000 0. 00
230. 00000 29. 000 6, 670. 00
0090 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
9. 00000 100. 000 900. 00
0095 208- 00035 Aggr egat e Bag 100. 000 100. 000
LF 0. 000 0. 00
11. 00000 100. 000 1, 100. 00
0100 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
690. 00000 2.000 1, 380. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 39. 000 39. 000
HOUR 0. 000 0. 00
40. 00000 39. 000 1, 560. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 10. 000
HOUR 0. 000 0. 00
155. 00000 10. 000 1, 550. 00



CONTI D C21005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21005- BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0005 13:57: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00205 Erosi on Control Supervisor 32. 000 32.000
HOUR 0. 000 0. 00
69. 00000 32. 000 2,208. 00
0120 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
115. 00000 1. 000 115. 00
0125 210-00815 *Reset Sign Panel 2. 000 2.000
EACH 0. 000 0. 00
167. 00000 2.000 334.00
0130 210- 00855 *Reset Traffic Signal Controller Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
4, 830. 00000 0. 000 0. 00
0135 210-01000 Reset Fence 32. 000 32. 000
LF 0. 000 0. 00
41. 00000 32. 000 1, 312. 00
0140 304- 06000 *Aggregat e Base Course (C ass 6) 64. 250 64. 250
TON 0. 000 0. 00
137. 00000 64. 250 8, 802. 25
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0. 00
0150 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 145. 000 145. 000
SY 0. 000 0. 00
170. 00000 145. 000 24, 650. 00
0155 503-00018 *Drilled Caisson (18 Inch) 4.000 4. 000
LF 0. 000 0. 00
167. 00000 4. 000 668. 00
0160 608- 00006 Concrete Sidewal k (6 Inch) 19. 000 19. 000
SY 0. 000 0. 00
89. 00000 19. 000 1, 691. 00
0165 608-00010 Concrete Curb Ranp 34.000 34. 000
SY 0. 000 0. 00
135. 00000 34. 000 4,590. 00



CONTI D C21005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21005-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0005 13:57: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 609-21010 Curb and CGutter Type 2 (Section |-B) 74.000 74. 000
LF 0. 000 0. 00
35. 00000 74. 000 2,590. 00
0175 609-21020 Curb and CGutter Type 2 (Section II-B) 35. 000 35. 000
LF 0. 000 0. 00
55. 00000 35. 000 1, 925. 00
0180 610- 00030 Medi an Cover Material (Concrete) 257. 000 257. 000
SF 0. 000 0. 00
15. 00000 257. 000 3, 855. 00
0185 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
31. 00000 1, 090. 000 33, 790. 00
0190 613-00306 *3 Inch Electrical Conduit (Bored) 809. 000 809. 000
LF 0. 000 0. 00
36. 00000 809. 000 29, 124. 00
0195 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 387. 000 1, 387. 000
LF 0. 000 0. 00
14. 50000 1, 387. 000 20, 111.50
0200 613-01300 *3 Inch BElectrical Conduit (Plastic) 50. 000 50. 000
LF 0. 000 0. 00
14. 00000 50. 000 700. 00
0205 613-07000 *Pul | Box (Special) 12. 000 12. 000
EACH 0. 000 0. 00
1, 400. 00000 12. 000 16, 800. 00
0210 613-07002 *Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 007. 00000 2.000 2,014.00
0215 613-07003 *Type Three Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 122. 00000 3. 000 3, 366. 00
0220 613-07004 *Type Four Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 616. 00000 2.000 3,232.00



CONTI D C21005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21005-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: SHERL00- 256 ESTI MATE NO 0005 13:57: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
2,001. 00000 1. 000 2,001. 00
0230 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
11, 475. 00000 1. 000 11, 475.00
0235 613-40010 *Li ght Standard Foundati on 1. 000 1. 000
EACH 0. 000 0. 00
2, 065. 00000 1. 000 2,065. 00
0240 613-80130 *Servi ce Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
0245 614-00012 *Sign Panel (Oass I1) 72.000 72.000
SF 0. 000 0. 00
38. 00000 72.000 2,736.00
0250 614-00013 *Sign Panel (Oass 1) 1, 029. 000 1, 029. 000
SF 0. 000 0. 00
30. 00000 1, 029. 000 30, 870. 00
0255 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 40. 000 40. 000
Sl i pbase
LF 0. 000 0. 00
46. 00000 40. 000 1, 840. 00
0260 614-70150 *Pedestrian Signal Face (16) (Countdown) 3. 000 3. 000
EACH 0. 000 0. 00
788. 00000 3. 000 2,364.00
0265 614-70336 *Traffic Signal Face (12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
1, 255. 00000 6. 000 7,530. 00
0270 614-70448 *Traffic Signal Face (12-12-12-12) 3. 000 3. 000
EACH 0. 000 0. 00
1, 410. 00000 3. 000 4,230. 00
0275 614-72876 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 6. 000 6. 000
2 Ch
( EACH 0. 000 0. 00

215. 00000 6. 000 1, 290. 00



CONTI D C21005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21005-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0005 13:57: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 12. 000 12.000
(Non- I nvasi ve) EACH 0. 000 0. 00
880. 00000 12. 000 10, 560. 00
0285 614- 84100 *Traffic Signal Pedestal Pole Al uninum 1. 000 1. 000
EACH 0. 000 0. 00
4,775. 00000 1. 000 4,775.00
0290 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0295 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
58, 750. 00000 1. 000 58, 750. 00
0300 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
5, 750. 00000 1. 000 5, 750. 00
0305 627-00005 *Epoxy Pavenent Mar ki ng 3. 500 3. 500
GAL 0. 000 0. 00
288. 00000 3. 500 1, 008. 00
0310 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 59. 000 59. 000
SF 0. 000 0. 00
35. 00000 59. 000 2,065. 00
0315 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 148. 000 148. 000
|
) SF 0. 000 0. 00
29. 00000 148. 000 4,292.00
0320 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 278. 000 278. 000
Type
(Typ SF 0. 000 0. 00
23. 00000 278. 000 6, 394. 00
0325 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
27.00000 0. 000 0. 00
0330 630-00003 *Uniformed Traffic Control 8. 000 8. 000
HOUR 0. 000 0. 00
79. 00000 8. 000 632. 00



CONTI D C21005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21005-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: SHER100- 256 ESTI MATE NO 0005 13:57: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00007 *Traffic Control |nspection 9. 000 9. 000
DAY 0. 000 0. 00
125. 00000 9. 000 1, 125. 00
0340 630-00012 *Traffic Control Managenent 33. 000 33. 000
DAY 0. 000 0. 00
550. 00000 33. 000 18, 150. 00
0345 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 10. 000
EACH 0. 000 0. 00
152. 00000 10. 000 1, 520. 00
0350 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 4.000
EACH 0. 000 0. 00
56. 00000 4.000 224.00
0355 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 34. 000
EACH 0. 000 0. 00
67. 00000 34. 000 2,278.00
0360 630-80344 *Construction Traffic Sign (Special) 27.000 27.000
SF 0. 000 0. 00
25. 00000 27.000 675. 00
0365 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0370 630- 80359 *Portabl e Message Sign Panel 62. 000 62. 000
DAY 0. 000 0. 00
160. 00000 62. 000 9, 920. 00
0375 630-80360 *Dr um Channel i zi ng Devi ce 53. 000 53. 000
EACH 0. 000 0. 00
32. 00000 53. 000 1, 696. 00
0380 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 15. 000
EACH 0. 000 0. 00
37. 00000 15. 000 555. 00
0385 630- 80380 *Traffic Cone 60. 000 60. 000
EACH 0. 000 0. 00
7.00000 60. 000 420. 00



CONTI D C21005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21005-BI D ESTI MATE RUN 08/ 23/ 2017
PRQIECT: SHER100- 256 ESTI MATE NO 0005 13:57: 10
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-85041 Mobi | e Attenuat or 6. 000 6. 000
DAY 0. 000 0. 00
1, 035. 00000 6. 000 6, 210. 00
0395 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70013 F/ A Concrete Pavement |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70380 F/ A Erosion Control 4, 340. 230 4, 340. 230
FA 0. 000 0. 00
1. 00000 4, 340. 230 4, 340. 23
CAT 0200 CURRENT AMT $ 435,855.73 $ 0.00 % 435, 855. 73
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620- 00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0. 00
345. 00000 4.000 1, 380. 00
CAT 0400 CURRENT AMT $ 1,380.00 $ 0.00 % 1, 380. 00
PRQJIECT TOTAL CURRENT AMI $ 437,235.73 % 0.00 % 437,235.73



